Proposed Enterprise Schedule (V 2.0)

NAVY MARINE CORPS INTRANET

SITE	Proposed Network Cutover Date	Actual Network Cutover	Seat Cutover (V1.2)	Proposed Seat Cutover (V2.0)	Actual Seat Cutover
MCB Quantico		18 Oct 03			15 Dec 03
MCLB Albany GA		22 Nov 03			12 Jan 03
MCRD Parris Island		06 Dec 03			28 Jan 03
Camp Elmore		24 Jan 04			01 Mar 04
MCB Camp Lejeune		07 Feb 04			01 Mar 04
MCLB Barstow		10 Jan 04	15 Mar 2004	10 May 04	
NS Norfolk		24 Jan 04	15 Mar 2004	26 Apr 04	
MCRD San Diego		31 Jan 04	14 Apr 2004	26 Apr 04	
MCBH Kaneohe Bay		21 Feb 04	19 Apr 2004	10 May 04	
MCB Camp HM Smith		28 Feb 04	26 Apr 2004	03 May 04	
MCAS Cherry Point	06 Mar 04		5 Apr 2004	28 Jun 04	
MCAS Beaufort	06 Mar 04		5 Jul 2004	14 Jun 04	
MCB Camp Pendleton	13 Mar 04		5 Jul 2004	12 Jul 04	
MCAS Yuma	13 Mar 04		3 May 2004	07 Jun 04	
MCAGCC 29 Palms	20 Mar 04		17 May 2004	16 Aug 04	
MCAS Miramar	20 Mar 04		5 Jul 2004	12 Jul 04	
Marine Barracks DC	27 Mar 04		10 May 2004	16 Aug 04	
Navy Annex	27 Mar 04		10 May 2004	16 Aug 04	
USMC Henderson Hall	27 Mar 04		10 May 2004	16 Aug 04	
Pentagon	27 Mar 04		10 May 2004	16 Aug 04	
MCA Richards-Gebaur Airport	01 May 04		24 May 2004	19 Jul 04	
NSA New Orleans East Bank	01 May 04		24 May 2004	05 Jul 04	
Okinawa	No Resolution		No Resolution	No Resolution	
MCAS Iwakuni	No Resolution		No Resolution	No Resolution	
MCB Camp Fuji	No Resolution		No Resolution	No Resolution	

Seat Cutover Phase Network Cutover & Beta Test Phase AOR Phase Proposed Change

NG APPOVAL OF SEAT CUTOVER TIMELINE AND 2ND – 4TH QTR TACTICAL PLAN – NLT 24 M